

SFPUC 2025 Resolution Log

Reso. No.	Approved	Subject	Summary
25-0001	1-14-2025	PRO.0017	Approve Amendment No. 2 to Contract No. PRO.0017, O'Shaughnessy Outlet Works, with Black & Veatch Corporation, increasing the contract not-to-exceed amount by \$1,500,000, and extending the contract duration by 1.5 years, for a total not-to-exceed contract amount of \$5,250,000 and a total contract duration of 9.5 years, to continue providing engineering design and support services for drainage system improvements to address dam leakage, design for rehabilitation or replacement of the drum gates and slide gates, design of the new diversion pipe isolation valve, and supporting design of the new bulkhead system for the O'Shaughnessy Dam.
25-0002	1-14-2025	HH-1009	Approve an increase of 60 calendar days to the duration contingency for Contract No. HH-1009, San Joaquin Pipeline Valve and Safe Entry Improvements Phase 3 Tesla Surge Tower, with Mountain Cascade Inc., for a revised duration limit of 557 calendar days (approximately one year and seven months), with no change to contract amount, to complete the installation of a culvert in a drainage during the 2025 dry season to meet new California Department of Fish and Wildlife requirements.
25-0003	1-14-2025	JOC-93	Approve Modification No. 1 to Job Order Contract No. JOC-93, General Engineering (A License) Construction, San Francisco, San Mateo, Santa Clara, and Alameda Counties, with M. Hernandez Construction, Inc., (dba) Hernandez Engineering, to increase the contract not-to-exceed amount by \$2,500,000, for a revised contract not-to-exceed amount of \$7,500,000, and to increase the contract duration by three years, for a total contract duration of five years, to provide additional time and capacity for facility and asset improvements.
25-0004	1-14-2025	PRO.0298	Award Contract No. PRO.0298, Customer Care and Billing Transformation, to TMG Utility Advisory Services, Inc., in the amount of \$8,000,000 and with a duration of four years, to provide consultant services to support updates to the San Francisco Public Utilities Commission's existing electronic customer care and billing system and its Customer Service Bureau's business processes.
25-0005	1-14-2025	Radio Communications Site Lease	Approve the terms and conditions of and authorize the General Manager to execute Amendment No. 1 to the Radio Communications Site Lease dated April 1, 2015, between the City and County of San Francisco, through its San Francisco Public Utilities Commission, as tenant, and Communication and Control, Inc., to allow the SFPUC to expand the leased premises on a portion of Assessor's Parcel No. 096-0090-005-07 in unincorporated Alameda County and operate additional radio communication equipment on the tower located on the premises for an initial Monthly Base Rent of \$9,080 for the lease of the premises, and a Monthly Base Rent of \$3,366 for the placement of SFPUC facilities subject to the Board of Supervisors' and Mayor's approval. This action constitutes the Approval Action for the Project and for the purposes of the California

SFPUC 2025 Resolution Log

			Environmental Quality Act (CEQA), pursuant to San Francisco Administrative Code section 31.04(h). The Planning Department has determined that the Project is exempt from the CEQA. The Commission will rely on that determination to make its decision on this action.
25-0006	1-14-2025	WW-750	Adopt a Refined Mitigation Monitoring and Reporting Program pursuant to the California Environmental Quality Act; approve Project No. 10039505, SEP-7 Operations, Engineering, and Maintenance Buildings, to replace building SEP 850 and trailers SEP 850A and 850B located on the north campus of the Southeast Treatment Plant; and authorize staff to proceed with actions necessary to implement the Project, including issuance of the Notice-to-Proceed for the Construction Phase pursuant to the Construction Manager/General Contractor (CM/GC) Contract No. WW-750.
25-0007	1-14-2025	HH-1000R	Approve Modification No. 17 to Contract No. HH-1000R, Mountain Tunnel Improvements Project, with Mountain Tunnel Constructors, Inc., decreasing the contract amount by \$15,727,083, for a new total contract amount of \$132,876,212, to remove scope of work from the contract to be completed under separate future contract(s); and approve an increase of \$13,029,702 to the cost contingency for the contract, for a new total cost contingency of \$17,296,914, and a revised cost limit of \$150,173,126, to account for additional tunnel lining repair, a new concrete final lining for the Priest Adit, and other additional contingency increases within the contract, with no change to the contract duration.
25-0008	1-14-2025	HH-1012	Approve increases of \$2,300,000 to the cost contingency and 205 calendar days to the duration contingency for Contract No. HH-1012, San Joaquin Pipeline Valve and Safe Entry Improvements Phase 2A, with Sierra Mountain Construction Inc., for a revised cost limit of \$8,462,200 and a revised duration limit of 668 consecutive calendar days (approximately one year and 10 months), to allow for the pre-purchase, quality assurance, and lead time of seven large diameter valves and actuators for Phase 2B work, which will take place under another contract during the upcoming 2025-2026 planned system outage.
25-0009	1-14-2025	PRO.0120	Approve Amendment No. 1 to Contract No. PRO.0120, Engineering Services for Sunol Valley Water Treatment Plant Ozonation, with CDM Smith, Inc., increasing the contract not-to-exceed amount by \$9,600,000, for a total contract not-to-exceed amount of \$24,600,000, and increasing the contract duration by four years, for a total contract duration of 10 years, to provide continued engineering support during construction and closeout services for Contract No. WD-2897, Sunol Valley Water Treatment Plant Ozonation, and Contract No. WD-2909, Sunol Valley Water Treatment Plant Short-Term Improvements, and additional activities in support of operations and maintenance including developing standard operating procedures, providing operator training, assisting with asset management and preventative maintenance plans, and conducting additional water treatability testing, subject to the Board of Supervisors' approval pursuant to Charter Section 9.118.

SFPUC 2025 Resolution Log

25-0010	1-14-2025	Closed Session	<i>Hanover Insurance Company v. City and County of San Francisco</i>
---------	-----------	----------------	----------------------------------------------------------------------