



**Geary Boulevard Sewer and Water Improvements Phase 2  
Small Business Working Group Meeting  
February 18, 2025**

# **Geary Boulevard Sewer and Water Improvements Phase 2**



# Construction Lookahead Overview

---

## ➤ **Potholing**

- Expected to be complete by end of February

## ➤ **Sewer Work in Segment A**

- Sewer pipe installation (open trench construction) expected to be complete by end of February or early March
- Sewer lateral replacements to begin in March
- Sewer pipe rehabilitation (cured-in-place-lining) remaining

## ➤ **Water Work in Segment A**

- 16" transmission line currently being installed – starting at 32nd Avenue and moving east
- Testing, connection, and disinfection of newly installed pipe

*Sewer and water main installation and rehabilitation in Segment B still to come*



# Lookahead Schedule\*

---

## ➤ **Week of February 17**

- Sewer main replacement: Intersections of 21st Avenue, 16th Avenue, 15th Avenue
- Water main installation (16" transmission line): 32nd to 27th Avenue (south side)
- Potholing: 23rd to 27th Avenue (north side); 9th to 10th Avenue (south side)

## ➤ **Week of February 24**

- Sewer main replacement: Intersections of 15th and 16th Avenue
- Sewer lateral replacements: 24th to 26th Avenue (north side)
- Water main installation (16" transmission line): 32nd to 27th Avenue (south side)
- Potholing: 4th to 9th Avenue (south side)

*\*Schedule subject to change*



# Lookahead Schedule\*

---

## ➤ **Week of March 3**

- Sewer lateral replacement: 24th to 26th Avenue (north side)
- Water main installation (16" transmission line): 32nd to 27th Avenue (south side)

## ➤ **Week of March 10**

- Water main installation (16" transmission line): 27th to 23rd Avenue (south side)

*\*Schedule subject to change*

# Vibration Monitoring

- Vibration levels recently monitored to ensure compliance with allowed thresholds
- As needed, vibration levels will be monitored at select locations that may require lower thresholds



# Site Visit Recap

## Concerns

- **Parking**
  - Removing parking restrictions when work is intermittent
- **Traffic Control**
  - Improving traffic flow and sharing traffic control updates
- **Special Coordination**
  - Coordinating special requests as needed
- **Dust Control**
  - Managing dust control measures
- **Business Support**
  - Creating signage to highlight open businesses




# **Business Support Services**




# Storefront Poster

## Option 1



## Option 2



## Option 3




## Option 4



# Future Business Support Ideas

- What type of business support activity would be most effective?
- When would be the best time to implement these activities?




# Next Steps

# Recurring Monthly Meetings

**Next Meeting:**  
March 18

**Recurring meetings:**  
Third Tuesday  
of every month  
at 9am

**SFPUC Geary Boulevard  
Small Business Working Group**  
Third Tuesday of every month at 9:00 a.m.



Join online Zoom meeting: <https://sfwater.zoom.us/j/83602416588>  
Meeting ID: 836 0241 6588

Join by phone: (669) 900-6833

For more information: [sfpub.gov/Geary](http://sfpub.gov/Geary) Email: [GearyUpgrades@sfwater.org](mailto:GearyUpgrades@sfwater.org)

### 2025 Meeting Dates

JANUARY <b>21</b>	FEBRUARY <b>18</b>	MARCH <b>18</b>	APRIL <b>15</b>
MAY <b>20</b>	JUNE <b>17</b>	JULY <b>15</b>	AUGUST <b>19</b>
SEPTEMBER <b>16</b>	OCTOBER <b>21</b>	NOVEMBER <b>18</b>	DECEMBER <b>16</b>

# Stay in Touch

---



**GearyUpgrades@sfgwater.org**



**sfpuc.gov/Geary**

**Thank you!**