



MATCH LINE B-B  
SEE DRAWING WD-2848-03 FOR CONTINUATION

MATCH LINE C-C  
SEE DRAWING WD-2848-05 FOR CONTINUATION

**CONCRETE PAVEMENT PLAN SEQUENCE**

SOUTH SIDE					CURE TIME - 3 DAYS		DRIVEWAYS IMPACT	
SEGEMENTS #	CONCRETE POURS	DAYS	STAR DATE	FINISH DATE	START DATE	FINISH DATE		
1	1	1	10/28/2024	10/28/2024	10/29/2024	10/31/2024	1 JADE & 9 JADE	
2	2	1	10/29/2024	10/29/2024	10/30/2024	11/1/2024	17 JADE & 28 JADE	
<b>TOTAL</b>		<b>2</b>						
OPEN TRAFFIC							11/2/2024	
NORTH SIDE								
3	3	1	11/4/2024	11/4/2024	11/5/2024	11/7/2024	26 JADE	
4	4	1	11/5/2024	11/5/2024	11/6/2024	11/8/2024	198 JADE	
<b>TOTAL</b>		<b>2</b>						
OPEN TRAFFIC							11/9/2024	
10 DAY NOTICE		10	10/16/2024	10/26/2024				

## PAVEMENT RESTORATION PLAN



FOR UTILITY OCCUPANCY DRAWING  
SEE SHEET WD-2848-18

FOR THE SOLE USE OF THE DOCUMENT  
RECIPIENT - DO NOT CITE, COPY, OR  
CIRCULATE WITHOUT THE EXPRESSED  
PERMISSION OF THE SFPUC.

REFERENCES  
GATE BOOK PAGES, PLANS,  
SURVEY NOTES, ETC. USED

GATE BOOK PAGES  
NO. 109

ELEVATION DATUM  
SF CITY



3/24/2023

NO.	DATE	DESCRIPTION	BY	APPR'D

**CONTRACT NO. WD-2848**

CITY AND COUNTY OF SAN FRANCISCO  
**PUBLIC UTILITIES COMMISSION**  
INFRASTRUCTURE DIVISION  
ENGINEERING MANAGEMENT BUREAU

8-INCH DUCTILE IRON WATER MAIN REPLACEMENT ON GOLD  
MINE DR. FROM TOPAZ WAY TO DIAMOND HEIGHTS BLVD  
AND VARIOUS STREETS

**GOLD MINE DRIVE AND JADE PLACE**

CHECKED / APPROVED KSM / EC	DRAWN JDP
SECTION MANAGER AA	DESIGNED HC
SCALE AS SHOWN	DATE MARCH 2023
APPROVED <i>[Signature]</i>	APPROVED <i>William P. Teahan</i>
MANAGER, ENGINEERING MANAGEMENT BUREAU	MANAGER, CITY DISTRIBUTION DIVISION
PLAN NO. <b>WD-2848-04</b>	DRAWING / FILE NO. <b>E-32632</b>
	REVISION NO. <b>0</b>