


MATCH LINE B-B
AWING WD-2848-03 FOR CONTINUATION

MATCH LINE C-C
SEE DRAWING WD-2848-05 FOR CONTINUATION

CONCRETE PAVEMENT PLAN SEQUENCE

SOUTH SIDE				CURE TIME - 3 DAYS		DRIVEWAYS IMPACT	
SEGEMENTS #	CONCRETE POURS	DAYS	STAR DATE	FINISH DATE	START DATE		FINISH DATE
1	1	1	10/28/2024	10/28/2024	10/29/2024	10/31/2024	1 JADE & 9 JADE
2	2	1	10/29/2024	10/29/2024	10/30/2024	11/1/2024	17 JADE & 25 JADE
TOTAL		2					
OPEN TRAFFIC						11/2/2024	
NORTH SIDE							
3	3	1	11/4/2024	11/4/2024	11/5/2024	11/7/2024	None
4	4	1	11/5/2024	11/5/2024	11/6/2024	11/8/2024	26 JADE
TOTAL		2					
OPEN TRAFFIC						11/9/2024	
Notice to Public		7	10/21/2024	10/28/2024			

PAVEMENT RESTORATION PLAN



FOR UTILITY OCCUPANCY DRAWING
SEE SHEET WD-2848-18

FOR THE SOLE USE OF THE DOCUMENT
RECIPIENT - DO NOT CITE, COPY, OR
CIRCULATE WITHOUT THE EXPRESSED
PERMISSION OF THE SFPUC.

REFERENCES
GATE BOOK PAGES, PLANS,
SURVEY NOTES, ETC., USED

GATE BOOK PAGES
NO. 109

ELEVATION DATUM
SF CITY



NO.	DATE	DESCRIPTION	BY	APPRD

CONTRACT NO. WD-2848
CITY AND COUNTY OF SAN FRANCISCO
PUBLIC UTILITIES COMMISSION
INFRASTRUCTURE DIVISION
ENGINEERING MANAGEMENT BUREAU
8-INCH DUCTILE IRON WATER MAIN REPLACEMENT ON GOLD MINE DR. FROM TOPAZ WAY TO DIAMOND HEIGHTS BLVD AND VARIOUS STREETS
GOLD MINE DRIVE AND JADE PLACE

CHECKED / APPROVED KSM / EC	DRAWN JDP
SECTION MANAGER AA	DESIGNED HC
SCALE AS SHOWN	DATE MARCH 2023
APPROVED <i>[Signature]</i>	APPROVED <i>[Signature]</i>
MANAGER, ENGINEERING MANAGEMENT BUREAU	MANAGER, CITY DISTRIBUTION DIVISION
PLAN NO. WD-2848-04	DRAWING / FILE NO. E-32632
	REVISION NO. 0